COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2020

ESTI MATE SUMVARY 11:14: 34
CONTI D C22254 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22254-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TIME ALLOW 110 WORK DAYS
SH 69 MP 58.70 TO MP 71.58 PERCENT TI ME: 48. 18 ORI G TI ME ALLOW 110 WORK DAYS

PRQIECT NO STAO069A- 033
SH69A WVESTCLI FFE TO HI LLSI DE OVERLAY

NAME OF ROAD:
PRQIECT COUNTI ES: CUSTER

CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 05/21/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 03/ 25/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/20/ 2020 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 21/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMI: $ 5, 948, 749. 90 PARTI Cl PATI NG $ 47, 000. 00 $ 0.00
AWARD PROJECT AM: $  5,376,000.00 NON-PARTI Cl PATI NG 3,861, 637. 42 2,142,075. 69
PERCENT COVPLETE: 65. 71% TOTAL EARNI NGS 3,908, 637. 42 2,142,075. 69
FUNDS AVAI LABLE: $ 2,040, 112.48 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 3,908, 637. 42 2,142, 075. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 80, 640. 00 -32,714.94

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3,827, 997. 42 2,109, 360. 75

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 3,827, 997. 42 2,109, 360. 75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 5,71705,73;36.77;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22254-BI D ESTI MATE RUN 10/ 22/ 2020
PRQJECT: STA069A- 033 ESTI MATE NO 0003 11: 14: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 396. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00220 *Renoval of Asphalt Mat 2,427.000 2,328. 300
5% 0. 000 0. 00
9. 00000 2,328. 300 20, 954.70
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 13, 561. 000 2,075. 000
Sy 10, 587. 000 42, 348.00
4. 00000 12, 662. 000 50, 648. 00
0020 202-00810 Renpval of Ground Sign 156. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0025 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 202-01130 *Renoval of Guardrail Type 3 5, 575. 000 0. 000
LF 4,209. 000 33,672.00
8. 00000 4, 209. 000 33,672.00
0035 202-01300 *Renpval of End Anchorage 51. 000 0. 000
EACH 35. 000 14, 000. 00
400. 00000 35. 000 14, 000. 00
0040 203-00000  *Uncl assified Excavation 1,173. 800 1,173. 800
cY 0. 000 0. 00
26. 00000 1,173. 800 30, 518. 80
0045 203-00060 Enbanknent Material (Conplete In Place) 2,181. 000 413. 100
cY 764. 600 34, 407. 00
45. 00000 1,177.700 52, 996. 50
0050 203-01500 Bl adi ng 40. 000 13. 800
HOUR 0. 000 0. 00
135. 00000 13. 800 1,863.00
0055 203-01597  Potholing 20. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22254-BI D ESTI MATE RUN 10/ 22/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0003 11:14: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205 Topsoi | 233. 000 0. 000
cY 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 207-00205 Topsoi | (Shoul dering Material) 2, 010. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0.00
0070 208-00020 *Silt Fence 1, 560. 000 888. 000
LF 0. 000 0. 00
3. 00000 888. 000 2,664. 00
0075 208- 00035 *Aggr egat e Bag 44. 000 44.000
LF 0. 000 0. 00
12. 00000 44. 000 528. 00
0080 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 40. 000 6. 000
HOUR 4.000 300. 00
75. 00000 10. 000 750. 00
0110 208-00300 Tenporary Berms 100. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-00815

0120

210-01710

0125

212- 00006

0130

212-00032

0135

213-00002

0140

213- 00061

0145

240- 00010

0150

240- 00020

0155

304- 06007

0160

403- 00720

0165 403-34721

C22254

22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

Reset Sign Panel

Reset Val ve

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

of Nests

Renoval

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
150. 00000
9. 000
EACH
2, 500. 00000
0. 500
ACRE
40, 000. 00000
0. 500
ACRE
60, 000. 00000
0. 500
ACRE
12, 000. 00000
100. 000
LB
30. 00000
40. 000
HOUR
60. 00000
584. 000
sy
14. 00000
1, 089. 700
cy
64. 00000
500. 000
TON
128. 00000
21, 860. 700
TON

86. 00000

QrY TH'S PERI OD
QTY TO DATE

1,089
. 000
1,089

466.
466.

561.
15,933
16, 494

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 000
. 200

. 000
. 000
. 000

700

700

. 000

950
950

400
460
860

Page 4

ESTI MATE RUN 10/ 22/ 2020

59, 769

1,370, 277

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

56

11:14: 34

AMOUNT

492.

69, 740

59, 769

1, 418, 557

.00

.00

.00

.00

.00

.00

00

.00

80

60

96



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22254-BI D ESTI MATE RUN 10/ 22/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0003 11:14: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 12, 473. 200 11, 654. 870
TON 395. 450 36, 776. 85
93. 00000 12, 050. 320 1, 120, 679. 76
0175 411-10255 Emul si fied Asphalt (Slow Setting) 21, 601. 000 9, 042. 100
GAL 9, 318. 600 37,274. 40
4.00000 18, 360. 700 73,442.80
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 6, 887. 500 0. 000
LF 4,912.500 157, 200. 00
32. 00000 4,912. 500 157, 200. 00
0185 606-01370 *Transition Type 3G 11. 000 0. 000
EACH 3. 000 7,800. 00
2, 600. 00000 3. 000 7,800. 00
0190 606-01385 *Transition Type 3J 5. 000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2,000. 00
0195 606-01385 *Transition Type 3J (Special) 1.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0200 606-01390 *End Anchorage Type 3K 6. 000 0. 000
EACH 2.000 3, 030. 00
1, 515. 00000 2.000 3,030. 00
0205 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4. 000 12, 400. 00
3,100. 00000 4.000 12, 400. 00
0210 606-02005 *End Anchorage (Fl ared) 41. 000 0. 000
EACH 27.000 81, 000. 00
3, 000. 00000 27.000 81, 000. 00
0215 607-11525 *Fence (Pl astic) 1, 123. 000 1,123. 000
LF 0. 000 0. 00
4.00000 1, 123. 000 4,492.00
0220 607-11530 Fence (Special) 832. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612- 00003

0240

614- 00011

0245

614-00012

0250

614- 01503

0255

614-01512

0260

614- 01573

0265

614- 01575

0270

614- 01583

0275 614-01585

C22254
22254-BID
STAO69A- 033

Del i neat or

Del i neat or

Del i neat or

Si gn Panel

Si gn Panel

St eel

Si gn

St eel

Si gn

Steel Sign

Sli pbase)

Steel Sign

Steel Sign
Sli pbase)

Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

(Type 1)

(Type 11)

(Type I11)

(Class I)

(Cass I1)

Support (2-1nch Round) (Post and Socket)
Support (2-1nch Round) (Post)

Support (2-1/2 Inch Round NP-40)(Post &
Support (2-1/2 Inch Round NP-40) (Post)
Support (2-1/2 In Round Sch 80) (Post &
Support (2-1/2 Inch Round Sch 80) (Post)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
442. 000
EACH
17. 00000
4. 000
EACH
18. 00000
44. 000
EACH
20. 00000
557. 000
SF
24. 00000
1, 482. 000
SF
25. 00000
45. 000
EACH
270. 00000
105. 000
LF
24. 00000
100. 000
EACH
420. 00000
90. 000
LF
30. 00000
2.000
EACH
490. 00000
62. 000
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 22/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:14: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22254-BID ESTI MATE RUN 10/ 22/ 2020
PRQIECT STAO069A- 033 ESTI MATE NO 0003 11:14: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0280 625-00000  *Construction Surveying 1. 000 0.520
LS 0. 000 0. 00
25, 000. 00000 0.520 13, 000. 00
0285 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 112, 706. 48
281, 766. 20000 1. 000 281, 766. 20
0290 626-01114  *Public Information Managenent (Tier V) 165. 000 68. 000
DAY 30. 000 1, 500. 00
50. 00000 98. 000 4,900. 00
0295 627-00008 *Modi fi ed Epoxy Pavement Marking 1,112.000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0300 627-00013 *Paverent Marking Paint (H gh Build) 2,697. 700 1, 257. 500
GAL 1, 440. 200 70, 569. 80
49. 00000 2,697.700 132, 187. 30
0305 627-30405 *Pref ormed Thernopl astic Pavenment Marking 273. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0310 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 132. 000 0. 000
Li ne
) SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 2, 500. 000 935. 500
HOUR 1, 304. 500 36, 526. 00
28. 00000 2, 240. 000 62, 720. 00
0320 630-00007 *Traffic Control Inspection 55. 000 18. 000
DAY 9. 000 1, 980. 00
220. 00000 27.000 5, 940. 00
0325 630-00012 *Traffic Control Management 110. 000 39. 000
DAY 21.000 23,100. 00
1, 100. 00000 60. 000 66, 000. 00
0330 630-80001  *Flashi ng Beacon (Portable) 10. 000 0. 000
EACH 0. 000 0. 00

2,000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0382

630- 80341

630- 80342

630- 80348

630- 80350

630- 80355

630- 80360

630- 80370

630-80371

630- 80380

630- 80511

630- 85011

C22254
22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Information Sign

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

Imp Atten (Tenp)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
25. 00000
52.000
EACH
35. 00000
3. 000
EACH
200. 00000
20. 000
EACH
44. 00000
2.000
EACH

15, 000. 00000

40. 000
EACH
45. 00000
1,130. 000
LF
38. 00000
2, 850. 000
LF
9. 00000
450. 000
EACH
2. 00000
1. 000
LS
6, 000. 00000
116. 000
DAY

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

26. 000
0. 000
26. 000

1.500
0. 000
1.500

1. 000
7.000
8. 000

1. 000
0. 000
1. 000

18. 000
0. 000
18. 000

565. 000
0. 000
565. 000

1, 425. 000
0. 000
1,425. 000

65. 000
0. 000
65. 000

0. 000
0. 000
0. 000

57. 000
1. 000
58. 000

Page 8

ESTI MATE RUN 10/ 22/ 2020

308

40

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:14: 34

AMOUNT

175.

910

300

352.

15, 000

810

21, 470

12,825

130.

2,320

00

00

00

00

00

00

00

00

00

.00

00



CONTI D:

C22254
22254-BID
STAO69A- 033

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 22/ 2020

CAT NO0200

0385 630-85020

0390

630- 86810

0395

700- 70010

0400

700- 70016

0405

700- 70018

0410

700- 70019

0415

700- 70025

0420

700-70111

0425 700-70380

CAT NO0300

0430 202-00246

ROADWAY

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust ment

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

STRUCTURES

*Rermoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NO 0003 11: 14: 34
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
4.000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
185, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
134, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
4, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,865,391.90$ 2,138, 985.69$ 3, 848, 505. 42
282. 000 248. 000
sy 0. 000 0. 00
24. 00000 248. 000 5,952, 00



CONTI D: C22254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22254-BI D ESTI MATE RUN 10/ 22/ 2020
PRQJECT: STAO69A- 033 ESTI MATE NO 0003 11:14: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0435 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 5. 000 1.700
Sy 0. 000 0. 00
400. 00000 1.700 680. 00
0440 515-00120 *Wat er proofi ng (Menbrane) 282. 000 122. 400
SY 123. 600 3,090. 00
25. 00000 246. 000 6, 150. 00
0445 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 24.000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0450 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0455 601- 03057 *Concrete Cass DR 1. 000 0. 100
cY 0. 000 0. 00
3, 500. 00000 0. 100 350. 00
0460 601-51005 *@Gal vani ¢ Anodes 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0465 602-00000 *Rei nforcing Steel 25. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 36,358.00 % 3,090.00 % 13,132.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0480 620-00015 Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00

4, 000. 00000 1. 000 4, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUN 10/ 22/ 2020

CONTI D: C22254

PCN: 22254-BID

PRQIECT STAO69A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
6, 000. 00000 2.000

CAT 0400 CURRENT AMT  $

11:14: 34
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 000. 00
0.00$% 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,948,749.90% 2,142,075.69$ 3,908, 637. 42



